

Project Status Report I

Date of Report Issue/Prepared: February 6, 2026

Report Prepared By Team Members: Heemal Syangbo, Anudhin Thomas, Jeffin Yohannan, Nasharudhin Feroz

Employer/Organization (if applicable) : N/A

Project Name:	DriveTree – Book · Learn · Go	
Project Team :	T06	
Period Reporting:	Start Date: Jan 12, 2026	End Date: Feb 08, 2026
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
The DriveTree project is progressing as planned. All Sprint 5 activities, including the preparation and revision of the Project Plan and Project Status Report I, have been completed successfully. The team has transitioned from the planning phase into the system implementation phase, with development activities scheduled to begin in Sprint 6. No major risks, issues, or blockers have been identified during this reporting period.

Accomplishments As Planned	Planned but not Accomplished
Completed Sprint 1, 2,3 ,4	Backend and frontend demo implementation tasks have not yet been completed, as development is scheduled by February 20th .
Completed 1 st Demo of the Project (UI)	
Completed revision of the Project Plan (Sprint 5).	
Prepared and finalized Project Status Report 1.	
Reviewed sprint schedule and aligned milestones with April 2, 2026 project completion date.	
Confirmed task assignments and implementation approach for Sprint 6.	

Upcoming Objectives for Feb 07, 2026 to Mar 13, 2026

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Sprint 6 demo preparation	all team members	7	Feb 07 – Feb 20
Backend API development (authentication, roles)	Heemal, Nasharudhin	14	Feb 07 – Feb 20
Frontend UI implementation	Anudhin, Jeffin	14	Feb 07 – Feb 20
Frontend-backend integration	All team members	7	Feb 21 – Feb 27
Initial system testing & bug fixes	All team members	7	Feb 28 – Mar 06
Sprint 7 preparation	All team members	7	Mar 07 – Mar 13

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Completion of core backend services	Heemal, Nasharudhin	Feb 20, 2026
Completion of core frontend UI	Anudhin, Jeffin	Feb 20, 2026
Integrated system ready final testing	Team T06	Mar 06, 2026
Sprint 7,8 Preparation	Team T06	Mar 13, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Learning curve with full system integration	Regular team collaboration and incremental testing	Ongoing
Time management across multiple courses	clear task distribution and weekly progress check-ins	Ongoing

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Integration delays between frontend and backend	High	High	Early integration testing and continuous communication
Limited development time due to academic workload	Medium	Medium	Prioritize core features and maintain sprint focus