

Project Status Report II

Date of Report Issue/Prepared: **March 14, 2026**

Report Prepared By Team Members: **Heemal Syangbo, Anudhin Thomas, Jeffin Yohannan, Nashiruddin Feroz**

Project Name:	DriveTree	
Project Team :	T06	
Period Reporting:	Start Date: Feb 07, 2026	End Date: Mar 15, 2026
Overall Project Health	Green (Good)	

Summary:

Project Status Summary

During this reporting period, the DriveTree project progressed from initial development into the implementation and integration phase. The team focused on developing the core backend services and frontend user interface required for the instructor booking platform.

Backend development included implementing authentication functionality and establishing role-based access for students and instructors. API endpoints were structured to support user login, instructor profiles, and booking functionality.

On the frontend side, the user interface was implemented using React to support core features such as instructor search, profile viewing, and booking workflows. The team also began integrating frontend components with backend APIs to enable real data interaction.

Initial integration testing was performed to ensure communication between frontend and backend services. Minor issues related to API response handling and authentication validation were identified and addressed during this period.

Overall, the project development remains aligned with the planned schedule, and the team continues progressing toward completion of the integrated system and preparation for final testing.

Accomplishments As Planned	Planned but not Accomplished
Completed development of core backend API structure including authentication and role-based access control.	Full implementation of the booking system was partially delayed due to additional time required for backend API adjustments and frontend integration testing.
Implemented instructor and student user models and connected them to the database. Developed frontend user interface components for login, instructor listing, and basic navigation structure.	Some UI refinements and validation handling were postponed to the next sprint to ensure stability of the core system integration.
Integrated frontend UI with backend APIs to allow communication between the client application and server.	
Conducted initial system testing to validate authentication flow and data retrieval from the backend.	
Team members collaborated to review system architecture and confirm task distribution for continued development.	

Upcoming Objectives for Mar 14, 2026 to Apr 02, 2026

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Complete booking system functionality	Heemal, Nashiruddin	7 days	Mar 14 – Mar 20
Enhance frontend UI and user interaction components	Anudhin, Jeffin	7 days	Mar 14 – Mar 20

Finalize frontend and backend integration	All team members	5 days	Mar 21 – Mar 26
Perform system testing and bug fixing	All team members	5 days	Mar 27 – Mar 31
Prepare final demo and documentation	All team members	2 days	Apr 01 – Apr 02

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Completion of booking system implementation	Heemal, Nashiruddin	Mar 20, 2026
Completion of full frontend interface	Anudhin, Jeffin	Mar 20, 2026
Fully integrated system ready for testing	Team T06	Mar 31, 2026
Final system demonstration preparation	Team T06	Apr 02, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Frontend and backend integration complexity caused minor delays during initial testing	Conducted incremental integration testing and used API testing tools to validate endpoints and responses	Ongoing
Balancing project work with other academic course workloads	Established clearer task assignments and scheduled weekly team check-ins to monitor progress	Ongoing

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Delays in completing system integration between frontend and backend modules	High	High	Perform continuous integration testing and maintain regular team coordination
Limited development time due to academic deadlines across courses	Medium	Medium	Prioritize core system functionality and distribute tasks efficiently among team members