

Project Team Charter

DriveTree

Team Member	Heemal Syangbo
Team Member	Anudhin Thomas
Team Member	Jeffin Yohannan
Team Member	Nasharudhin Feroz

Document Revision History

Revision #	Date
1.0	Oct 6 2025

TEAM CHARTER

Multiple reasons exist for preparing a team charter. One is to document the team's purpose and clearly define individual roles, responsibilities, and operating rules. Next, it establishes procedures for both the team and management/industry partner on communicating, reporting, and decision-making procedures. It lays out a blueprint for conducting business for the acquisition and defines how the team works in an empowered manner, including setting out responsibility and authority. Finally it facilitates stakeholder buy in by including key members in the decision making process and obtaining their concurrence along the way.

The charter includes the following sections:

1. Purpose

The purpose of **Team T06** is to plan, design, and develop **DriveTree**, a web application that connects student drivers with verified driving instructors. The goal is to make learning to drive **simpler, safer, and more transparent** by allowing students to find trusted instructors, book lessons, and leave reviews — all in one place.

This charter defines how our team collaborates, divides responsibilities, and maintains accountability throughout both semesters of the Capstone project.

2. Background

The Capstone project began on **September 15, 2025**, as part of Semester 5. During this phase, our focus is on **project planning, research, and documentation** — establishing a solid foundation before beginning coding in Semester 6.

DriveTree serves three main user groups:

- **Students** – who need verified and affordable driving instructors.
- **Instructors** – who want to manage lessons, schedules, and reviews easily.
- **Administrators** – who verify instructors, manage the platform, and handle reported issues.

3. Scope

The project's scope includes:

- Designing and building a **web-based platform** that connects students and verified instructors.
- Implementing features for **registration, verification, booking, scheduling, and reviews**.
- Creating an **admin panel** for monitoring and approval workflows.
- Delivering all project documentation, testing, and demos on schedule.

Mission:

To deliver a **secure, user-friendly, and accessible platform** that promotes road safety and connects learners with certified instructors.

Team's Role in Achieving It

The team is responsible for the overall planning, technical development, testing, and presentation of the DriveTree project. Work will be divided across backend, frontend, integration, and documentation areas to ensure progress in each phase. The team will complete documentation and planning in **Semester 5 (Fall 2025)**, followed by full application development and testing in **Semester 6 (Winter 2026)**, leading to a final MVP by **March 27, 2026**.

Objectives:

- Build a functional MVP supporting login, booking, and instructor management.
- Develop an intuitive front-end and responsive design.
- Implement secure authentication and database integration.
- Provide admin features for platform monitoring.
- Complete all documentation and presentations per course milestones.

Team's Role:

- **Semester 5:** Planning, documentation, backlog creation, and prototype design.
- **Semester 6:** Full system development, integration, testing, and final deployment.

4. Team composition

Member	Primary Role	Key Responsibilities
Heemal Syangbo	Team Lead / Backend Lead	Oversees backend development, ensures smooth GitHub workflow, manages timelines, and leads sprint planning.
Anudhin Thomas	Frontend Developer / Planner	Designs user interface layouts, contributes to project documentation, and manages the overall project plan and Gantt chart.
Jeffin Yohannan	UI/UX & Integration Lead	Focuses on UI/UX design, connecting frontend to backend APIs, and maintaining smooth user experience.
Nasharuddin Feroz	QA & Admin Feature Developer / Backend	Handles admin dashboard and verification modules, manages testing, bug reports, and documentation quality review.

All members commit to contributing weekly through meetings, development sessions, and documentation reviews.

5. Team empowerment

The team operates collaboratively with shared decision-making power.

- **Heemal** coordinates final decisions after open discussions and ensures milestone progress.
- **Anudhin** leads timeline planning and documentation structure.
- **Jeffin** manages integration and user interface flow.
- **Nashiruddin** leads testing and feedback resolution.

Each member will have full access to the **GitHub repository** and **shared Google Drive**, ensuring transparency. The team independently manages design choices, sprint goals, and task distribution while following the instructor's timeline and evaluation structure.

6. Team operations

- **Meetings:** Twice weekly via Zoom; additional sessions before deadlines.
- **Communication:** Primary on **WhatsApp**, official documentation via **Google Drive**.
- **Version Control:** Managed on **GitHub** using branches and pull requests for clean collaboration.
- **Ground Rules:**
 - Respect each other's ideas and timelines.
 - Keep progress transparent and communicate challenges early.
 - Support team members who face workload or technical challenges.
 - Complete tasks on time and maintain accountability.

If issues arise, the team discusses and resolves them collectively. The team lead (Heemal) ensures fairness and equal opportunity for all voices.

7. Team Performance Assessment

Performance is measured based on:

- Meeting deadlines and sprint goals.
- Code quality, functionality, and documentation completeness.
- Collaboration, communication, and participation.

Each sprint will end with a **retrospective review** to discuss challenges and improvements.

- **Heemal** tracks milestone completion and technical progress.
- **Anudhin** verifies documentation consistency.
- **Jeffin** tests UI/UX and integration aspects.
- **Nashiruddin** evaluates test coverage and platform reliability.

Progress reports, minutes of meetings, and demos will ensure that all members' contributions are visible and valued equally.

8. Signature Page

Team Member	Signature	Date
Heemal Syangbo	H.S	Oct 6 2025
Anudhin Thomas	A.T	Oct 6 2025
Jeffin Yohannan	J.Y	Oct 6 2025
Nasharudhin Feroz	N.F	Oct 6 2025